

STAT

9619



13 September 1967

TO:

FROM:

SUBJECT:



Gentlemen:

We have recently completed a review of the technical and cost status of this contract.

We find that due to the unforeseen technical problems set forth in the attachments to this letter, we will be unable to complete the contract within current estimated cost set forth in the contract.

We have also shown the estimated cost of completing only one (1) unit instead of the two (2) units presently on order.

Pending resolution of this matter, we have stopped all work on this contract.

We trust that you can review this matter immediately, and in the meantime if you need any additional information, please let us know.

Very truly yours,



STAT

Declass Review by NGA.